ENGINEERING CHANGE NOTICE DART AEROSPACE LTD Date: 05,02.01 Created By: Checked By: 5 Project No: D412 -729 ייעקר, (Proj. Manager) Project Name: HYDRAULIC GROUND Approved By: HANDLING WHEEL KIT (Management if reqd) Description of Change: RELEASE DWGS. D3332 REV. A-D3336 REV. A DSK 092 REV. A D3333 REV. AV DR - D412-729 REU. A -D 3309 REV. AV D3334 REV. AU D3330 REV. AV D3335 REV. A . D3331 Rev. A-Authorization Notification/Acceptance Affected Initials QΑ Production Planning Marketing To happen by: Complete Responsible **Engineering Actions** Yes Νo Update Blue/Pink File / Update DSI File 1 05,02,14 \$ KÍ Update D-Part Master Binder 05.02.14 Update Grey Project Binder / KT Update DEO Binder Update Master Document List 0.5.01.14 RF Update Drawing Approval Record Update Change Record Form / 05.02.14 \$ Move Electronic File KJ Notify TCA of Change Notify FAA of Change Update QSI 021 Update QSI 036 Scan Documents 05.02.14 Update MIS Database 45 05.02,14 Update Access Database KJ Verification ARC / Create/Update STC Approval List / 05.01.12 1 05,03.02 KJ/JLM Create/Update IPP's 05.01.12+1-05.03.020 Create/Update BOM's KJ Create/Update PPP's Update Paperwork Kits in Production / Update Paperwork Kits in Stock / Rework/Scrap Current Production / Rework/Scrap Kits in Stock? / Create/Update Laminated Dwgs KJ Create/Update Controlled Dwgs Create/Update FAI sheets JLM Create/Update CNC Programs JLM Create/Update Tooling JLM A 05.01.31 RF Create/Update DXF File MPP required? Notify Previous Customers Notify Eurocopter France Notes: - CNC PROGRAM ALREADY DONE AS PER REV. A - IPP'S ALREADY DONE AS PER RAV. A - BOM'S ALREADY DONE AS PER REV. A - DXF FILE IN PLACE IN DXF DIRECTURY

H:\Forms\Engineering\approved eng\ECNrevJ.xls

ECN Complete:

Date: 65.03.05